REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF TRANSPORTATION
MARITIME INDUSTRY AUTHORITY

# ANNUAL PROCUREMENT PLAN FOR FY 2026

☐ INDICATIVE ■ FINAL ■ UPDATED Version No. 10

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| **General Requirements** | | | | | | | | | | | |
| **Early Procurement Activities (EPA)** | | | | | | | | | | | |
| Engagement of a Consulting Services for a Certifying Body for the Expansion of the Maritime Industry Authority's Quality Management System (QMS) under ISO 9001:2015 | MFAS | Procurement of Consulting Services for a certifying body for the Expansion of the Maritime Industry Authority's Quality Management System (QMS) under ISO 9001:2015 (Consulting Services) | Section 27 Competitive Bidding | Yes | HRRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 3,500,000.00 | | |
| Renewal of Security Services for the MARINA Central Office and its Satellite Offices | MFAS | Provision of 24-hour security services to the MARINA Central Office and its extension office (General Services) | Renewal of Contract | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 16,029,000.00 | | |
| Renewal Janitorial Services for the MARINA Central Office and its Satellite Offices | MFAS | Provision of Janitorial Services consists mainly of providing reliable and well-trained thirty-four (34) Janitor Personnel, including Cleaning Supplies, Materials, and Equipment for twelve (12) months (General Services) | Renewal of Contract | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 11,623,000.00 | | |
| Supply and Delivery of Blank Security Paper for MARINA Centrail Office and Regional Offices | MFAS | Procurement of Blank Security Paper for MARINA Centrail Office and Regional Offices (Goods) | NP-35.5 Agency-to-Agency | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 7,600,000.00 | | |
| Service Provider for the System Maintenance for SID/SRB | MISS | Engagement of a Service Provider for the System Maintenance for SID/SRB (General Services) | Section 27 Competitive Bidding | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 0.00 | | |
| Service Provider for the System Maintenance for SID/SRB | MISS | Seafarer's Identity Document (SID) and Seafarer's Record Book (SRB) Software and Hardware Support Maintenance for 2026 (General Services) | Appendix 37, Section 5 (Extension of Contract under RA 9184) | No | NA | January 2026 | January 2026 | GAA 2026 -Current Appropriation | 7,500,000.00 | | |
| Service Provider for the System Maintenance for SID/SRB | MISS | Seafarer's Identity Document (SID) and Seafarer's Record Book (SRB) Software and Hardware Support Maintenance for 2026 (General Services) | Section 31 Direct Contracting | No | NA | January 2026 | April 2026 | GAA 2026 -Current Appropriation | 37,500,000.00 | | The mode of procurement is modified from Direct Contracting to Renewal of Contract, with the project timelines adjusted from January to April 2026 |
| Service Provider for the System Maintenance for SID/SRB | MISS | Seafarer's Identity Document (SID) and Seafarer's Record Book (SRB) Software and Hardware Support Maintenance for 2026 (General Services) | Section 31 Direct Contracting | No | NA | January 2026 | April 2026 | GAA 2026 -Current Appropriation | -37,500,000.00 | | |
| Supply and Delivery of Inspection Equipment | MSS | Procurement of Inspection Equipment (Goods) | Section 27 Competitive Bidding | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 0.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Inspection and Personal Protective Equipment (PPE) | MSS | Supply and Delivery of Inspection and Personal Protective Equipment (PPE) such as:<br>a. Inflatable jacket<br>b. Working gloves<br>c. Earplug<br>d. 8m heavy duty tape measure | Section 27 Competitive Bidding | No | LCRB | July 2026 | September 2026 | GAA 2026 -Current Appropriation | 2,109,916.30 | | The MSS requested a modification in funding, reducing the amount from ₱2,145,500.00 to ₱2,109,916.30 |
| Supply and Delivery of MARINA ID Consumables | STCWO | Procurement of MARINA ID Consumables (Goods) | Section 31 Direct Contracting | Yes | NA | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 8,063,000.00 | | |
| Supply and Delivery of Seafarer's Identity Document (SID) Cards and Consumables | MDS | Procurement of Seafarer's Identity Document (SID) Cards and Consumables (Goods) | Section 31 Direct Contracting | Yes | NA | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 53,983,000.00 | | |
| Supply and Delivery of Seafarer's Record Book (SRB) | MDS | Procurement of Seafarer's Record Book (SRB) | NP-35.5 Agency-to-Agency | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 41,250,000.00 | | |
| Supply and Delivery of SRB printer consumables | MDS | Procurement of SRB printer consumables (Goods) | Section 31 Direct Contracting | Yes | LCRB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 14,570,250.00 | | |
| Lease of Venue for various Conferences, Seminars, Workshops, and Trainings of MARINA | MFAS | Provision of a venue for various Conferences, Seminars, Workshops, and Trainings of MARINA (General Services) | NP.35.9 - Lease of Real Property and Venue | Yes | Framework Agreement | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 0.00 | | |
| Lease of Venue for various Conferences, Seminars, Workshops, and Trainings of MARINA | MFAS | Provision of a venue for various Conferences, Seminars, Workshops, and Trainings of MARINA (General Services) | NP.35.9 - Lease of Real Property and Venue | Yes | MEARB | October 2025 | January 2026 | GAA 2026 -Current Appropriation | 5,000,000.00 | | |
| | | | | | | | | | | | |
| **1st QUARTER** | | | | | | | | | | | |
| Procurement for the Refill of Fire Extinguisher in the MARINA Central Office | MFAS | Refilling of Fire Extinguisher in the MARINA Central Office for Fire Safety Purposes (Goods) | Section 32 - Direct Acquisition | No | NA | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 110,000.00 | | The procurement timeline is adjusted from January-March 2026 to July-August 2026 |
| Supply and Delivery of Various Materials for the Preventive Maintenance Service of Generator Set | MFAS | Procurement of various Materials for the Preventive Maintenance Service of Generator Set (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 110,000.00 | | |
| Supply and Delivery of Customized Tokens relative to the conduct of Maritime Safety Culture Awareness Campaign Caravan | MSS | Procurement of Customized Tokens relative to the conduct of Maritime Safety Culture Awareness Campaign Caravan (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 10,000.00 | | |
| Lease of Venue with Meals for the Conduct of Stakeholder Public Consultation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) - | MSS | Provision of a venue with Meals for the Conduct of Stakeholder Public Consultation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 87,200.00 | | The MSS did not push through with the activity for 2026 |
| Lease of Venue with Meals for the Conduct of Stakeholder Public Consultation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) - | MSS | Provision of a venue with Meals for the Conduct of Stakeholder Public Consultation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | -87,200.00 | | |
| Lease of venue for the conduct of Orientation/ Calibration/ Workshop Seminar on the Existing & Newly approved STCW Circulars and Guidelines related to Processing of STCW Certificates and MARINA ID | STCWO | Provision of a venue for the conduct of Orientation/ Calibration/ Workshop Seminar on the Existing & Newly approved STCW Circulars and Guidelines related to Processing of STCW Certificates and MARINA ID (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 0.00 | | The STCWO requested a revision of the activity schedule, |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of venue for the conduct of Orientation/ Calibration/ Workshop Seminar on the Existing & Newly approved STCW Circulars and Guidelines related to Processing of STCW Certificates and MARINA ID | STCWO | Provision of a venue for the conduct of Orientation/ Calibration/ Workshop Seminar on the Existing & Newly approved STCW Circulars and Guidelines related to Processing of STCW Certificates and MARINA ID (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | March 2026<br>May 2026<br>August 2026 | May 2026<br>July 2026<br>October 2026 | GAA 2026 -Current Appropriation | 450,000.00 | | moving it from January to May, July, and October of 2026 |
| Lease of venue for the conduct of STCW Forum | STCWO | Provision of a venue for the conduct of STCW Forum (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 0.00 | | The STCWO requested to augment its budget allocation, raising the amount from ₱1,500,000.00 to ₱2,240,000.00 |
| STCW Forum | STCWO | Provision of a venue for the conduct of STCW Forum (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | March 2026<br>April 2026<br>July 2026<br>September 2026 | April 2026<br>June 2026<br>September 2026<br>November 2026 | GAA 2026 -Current Appropriation | 2,240,000.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch I) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch I) (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 415,800.00 | | Orientation on the revised checklist under 3S will be via digital platform |
| Lease of Venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch I) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch I) (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | -415,800.00 | | |
| Lease of venue Meals and Accommodation for the Conduct of Workshop on Ladderized Maritime Education and Training (LMET) Program | **STCWO** | **Provision of venue for the Conduct of Workshop on Ladderized Maritime Education and Training (LMET) Program (General Services)** | **NP.35.9 - Lease of Real Property and Venue** | **No** | **LCRB** | **February 2026** | **April 2026** | **GAA 2026 -Current Appropriation** | **900,000.00** | | **Implementation schedule adjusted from February–April 2026 to October-November 2026** |
| Lease of venue Meals and Accommodation for the conduct of workshop for revised joint DepEd-MARINA memorandum circular on the policies, standards, regulations, and guidelines for senior high school technical professional maritime program | STCWO | Provision of a venue for the conduct of workshop for revised joint DepEd-MARINA memorandum circular on the policies, standards, regulations, and guidelines for senior high school technical professional maritime program (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 0.00 | | The STCWO requested to augment its budget allocation, raising the amount from ₱1,350,000.00 to ₱1,530,000.00 |
| Revised Jointly DepEd-MARINA Memorandum Circulars on the Policies, Standards, Regulations, and Guidelines for Senior High School (SHS) Technical Professional Maritime Program | STCWO | Provision of a Venue with Meals, Accommodations and Other Logistical Requirement for the Conduct of Regional Public Orientation/Workshop on the Revised Jointly DepEd-MARINA Memorandum Circulars on the Policies, Standards, Regulations, and Guidelines for Senior High School (SHS) Technical Professional Maritime Program (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | March 2026<br>May 2026<br>August 2026 | April 2026<br>July 2026<br>Ocotober 2026 | GAA 2026 -Current Appropriation | 1,530,000.00 | | |
| Lease of venue Meals and Accommodation for the conduct of workshop on the development and Public Orientation on the training course for awareness on maritime autonomous surface ships | STCWO | Provision of a venue for the conduct of workshop on the development and Public Orientation on the training course for awareness on maritime autonomous surface ships (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 262,500.00 | | |
| Lease of Venue Meals and Accommodation for the conduct of 1st Quarter Multi-Sectoral Advisory Board | STCWO | Provision of a venue for the conduct of the 1st Quarter Multi-Sectoral Advisory Board (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 194,700.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of Venue with Meals and Accommodation for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 402,050.00 | | The MSS did not push through with the activity for 2026 |
| Lease of Venue with Meals and Accommodation for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | -402,050.00 | | |
| Catering Services for the conduct of MARINA Management Committee (ManCom) Meetings and MARINA Board Meetings | MFAS/LS | Catering Services for MARINA Management Committee (ManCom) Meetings (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 1,200,000.00 | | |
| Service Provider for the Comprehensive Preventive Maintenance and Repair Service of the Public Address System | MFAS | Provision of maintenance services to ensure that Public Address Sytem is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 1,100,000.00 | | |
| Service Provider for the Preventive Maintenance Service, Comprehensive Repair, and Replacement of Non-Functional CCTV Cameras and Its Components for the MARINA Central Office | MFAS | Provision of maintenance services to ensure that Non-Functional CCTV Cameras and Its Components is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 300,000.00 | | The title description has been modified from "Service Provider for the Preventive Maintenance Service, Comprehensive Repair, and Replacement of Non-Functional CCTV Cameras and Its Components for the MARINA Central Office" to "Procurement of CCTV Replacement Parts, Consumables/Components, and Materials for the Conduct of In-House Preventive Maintenance Service of the CCTV System of the MARINA Central Office Building."<br><br>The Approved Budget for the Contract (ABC) has been revised from Php 300,000.00 to Php 367,000.00.<br><br>The procurement timeline is likewise adjusted from January–March 2026 to July–August 2026. |
| Service Provider for the Preventive Maintenance Service, Comprehensive Repair, and Replacement of Non-Functional CCTV Cameras and Its Components for the MARINA Central Office | MFAS | Provision of maintenance services to ensure that Non-Functional CCTV Cameras and Its Components is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | -300,000.00 | | |
| Procurement of CCTV Replacement Parts, Consumables/Components, and Materials for the Conduct of In-House Preventive Maintenance Service of the CCTV System of the MARINA Central Office Building | MFAS | Procurement of CCTV Replacement Parts, Consumables/Components, and Materials for the Conduct of In-House Preventive Maintenance Service of the CCTV System of the MARINA Central Office Building (Goods) | Section 34 Small Value Procurement | No | LCRB | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 367,000.00 | | |
| Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector at the MARINA Central Office Building | MFAS | Provision of maintenance services to ensure that X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector is in good condition, operational and ready to use.(Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 700,000.00 | | (mode of procurement is modified from SVP to Renewal of Regular and Recurring Services). |
| Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector at the MARINA Central Office Building | MFAS | Provision of maintenance services to ensure that X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector is in good condition, operational and ready to use.(Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | -700,000.00 | | |
| Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector at the MARINA Central Office Building | MFAS | Provision of maintenance services to ensure that X-Ray Baggage Scanner and Walk-Through Scanner/Metal Detector is in good condition, operational and ready to use.(Services) | Section 18 Renewal of Regular and Recurring Services | No | LCRB | July 2026 | July 2026 | GAA 2026 -Current Appropriation | 700,000.00 | | |
| **Supply and Delivery of Materials for Installation and Repair of Air Conditioning Units at the MARINA Central Office Building** | **MFAS** | **Provision of maintenance services to ensure that all air-conditioning (AC) units, including their accessories,electrical lines and pipes, in the Central Office are clean and in good operational condition. (Goods)** | **Section 34 Small Value Procurement** | **No** | **LCRB** | **January 2026** | **March 2026** | **GAA 2026 -Current Appropriation** | **1,100,000.00** | | **The procurement timeline is adjusted from January-March 2026 to October to December 2026** |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Printing of 2025 MARINA Accomplishment Report | PPS | Procurement of Printing Services for 2025 MARINA Accomplishment Report (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 0.00 | | The PPS requested to augment its budget allocation, raising the amount from ₱250,000.00 to ₱300,000.00 |
| Printing of 2025 MARINA Accomplishment Report | PPS | Procurement of Printing Services for 2025 MARINA Accomplishment Report (Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 300,000.00 | | |
| Procurement of Service Provider for the conduct of Training Course on Control of Documented Information (Document Managers and Document Controllers) | STCWO | Provision of Service Provider for the conduct of Control of Documented Information (Document Managers and Document Controllers (Consulting Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | March 2026 | GAA 2026 -Current Appropriation | 1,060,000.00 | | |
| Procurement of Service Provider for the conduct of Root Cause Analysis and Corrective Action Planning | STCWO | Provision of Service Provider for the conduct of Root Cause Analysis and Corrective Action Planning (Consulting Services) | Section 34 Small Value Procurement | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 1,020,000.00 | | |
| Rental of Transportation Services for the conduct of Management Review Meeting | STCWO | Provision of Transportation Services for the conduct of Management Review Meeting (General Services) | Section 34 Small Value Procurement | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 120,000.00 | | |
| Procurement of Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the Escalators and Elevators | MFAS | Provision of Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the Escalators and Elevators (General Services) | Section 34 Small Value Procurement | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 1,500,000.00 | | |
| Engagement of Consultancy Services for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training | MSS | Procurement of Consulting Services for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training (Consulting Services) | Section 34 Small Value Procurement | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 2,000,000.00 | | The MSS did not push through with the activity for 2026 |
| Engagement of Consultancy Services for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training | MSS | Procurement of Consulting Services for the Conduct of Code of Safe Practice for Cargo Stowage and Securing (CSS Code) Training (Consulting Services) | Section 34 Small Value Procurement | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | -2,000,000.00 | | |
| Lease of Venue with Meals and Accommodation and Other Logistical Requirements for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Provision of Venue with Meals and Accommodation and Other Logistical Requirements for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 2,250,000.00 | | |
| Room Accommodation for MARINA Organizing Committee and MARINA Sponsored Presenters/Panelists/Moderators in the preferred IMO accomodation for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Provision of Room Accommodation for MARINA Organizing Committee and MARINA Sponsored Presenters/Panelists/Moderators in the preferred IMO accomodation for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (General Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 740,000.00 | | |
| Rental of Transportation Services for IMO Secretary General and Official Delegates during the Conduct of Regional Conference on the Implementation of the STCW Convention on 17-19 February 2026 | STCWO | Provision of Rental of Transportation Services for IMO Secretary General and Official Delegates during the Conduct of Regional Conference on the Implementation of the STCW Convention on 17-19 February 2026 (General Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 600,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Air Travel Management Services for the visit of the International Maritime Organizations (IMO) Secretary-General, H. E. Arsenio Dominguez and official delegates for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Provision of Air Travel Management Services for the visit of the International Maritime Organizations (IMO) Secretary-General, H. E. Arsenio Dominguez and official delegates for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (General Services) | Section 34 Small Value Procurement | No | LCRB | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 1,860,000.00 | | |
| Catering Services during the visit of IMO Secretary General Arsenio Dominguez tour to MARINA Central Office | STCWO | Engagement of Catering Services during the visit of IMO Secretary General Arsenio Dominguez tour to MARINA Central Office (General Services) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 45,000.00 | | |
| Engagement of Cultural Performers for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Engagement of Cultural Performers for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (General Services) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 60,000.00 | | |
| Dried Mangoes (Token for delegates) | STCWO | Supply and Delivery of Two Hundred (200) pieces Dried Mangoes (Token for delegates), (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 22,000.00 | | |
| Customized Wireless Magnetic Power Bank with Print (10,000 mAh) (Token for delegates) | STCWO | Suppy and Delivery of One Hundred Fifty (150) pieces Customized Wireless Magnetic Power Bank with Print (10,000 mAh) (Token for delegates) (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 67,500.00 | | |
| Customized Tote Bag (Forum kit) | STCWO | Supply and Delivery of One Hundred Fifty (150) pieces Customized Tote Bag (Forum kit) (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 23,250.00 | | |
| Customized Note Pad (Forum kit) | STCWO | Supply and Delivery of One Hundred Fifty (150) pieces Customized Note Pad (Forum kit) (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 10,500.00 | | |
| Teleprompter Rental for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Procurement of two (2) units Teleprompter Rental for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 30,000.00 | | |
| Wireless Intercom Headsets | STCWO | Supply and Delivery of Four (4) pieces Wireless Intercom Headsets (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 49,900.00 | | |
| Stage Design - Flower Arrangement for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Provision for Stage Design - Flower Arrangement for the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 31,500.00 | | |
| Token (Barong Tagalog with Kamisa de Chino) for IMO Secretary General | STCWO | Procurement of Token (Barong Tagalog with Kamisa de Chino) for IMO Secretary General (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 20,000.00 | | |
| Token for Presenters/Panelists/Moderators during the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Procurement of Thirty Five (35) pieces Token Presenters/Panelists/Moderators during the Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 94,500.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| One (1) set Brother toner/ink (TN 456, black, cyan, magenta & yellow) for the official use of MARINA Organizing Committee during Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 | STCWO | Supply and Delivery of One (1) set Brother toner/ink (TN 456, black, cyan, magenta & yellow) for the official use of MARINA Organizing Committee during Hosting of the Regional Forum on Navigating Change: Regional Action on STCW Compliance on 17-19 February 2026 (Goods) | Section 32 - Direct Acquisition | No | N/A | January 2026 | February 2026 | GAA 2026 -Current Appropriation | 33,200.00 | | |
| Establishment of a Maritime Industrial Park (MIP) | SRS | Engagement of Consulting Services for the Feasibility Study for Eco-Industrial Maritime Park (e-IMP) and Consolidation of All Maritime Related Services (Services) | Section 27 Competitive Bidding | No | HRRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 5,000,000.00 | | Implementation schedule adjusted from February–April 2026 to July–September 2026<br><br>Bid evaluation criteria modified from LCRB to HRRB. |
| Cloud Based Hosting | MISS | Subscription of Cloud Based Hosting for MARINA Blockchain Enabled Certification System (MBEST) (Services) | Section 27 Competitive Bidding | No | N/A | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 25,000,000.00 | | |
| Certifying Body for the Certification of the Maritime Industry Authority's Quality Management System (QMS) Under ISO 9001:2015 | MFAS | Engagement of a Certifying Body for the Certification of the Maritime Industry Authority's Quality Management System (QMS) Under ISO 9001:2015 (Services) | Section 34 Small Value Procurement | No | LCRB | February 2026 | April 2026 | GAA 2026 -Current Appropriation | 900,000.00 | | Implementation schedule adjusted from February–April 2026 to July–August 2026 due to Failure of Procurement. Bid evaluation criteria modified from LCRB to HRRB. |
| Supply of Equipment for High Quality Audio Visual Production | OADM-PADMO | One (1) Lot of Supply of Equipment for High Quality Audio Visual Production, including New Features, Interviews, and Live Broadcasts, Ensuring Professional Content Delivery Across Digital Platforms (Goods) | Section 31 Direct Acquisiton | No | N/A | March 2026 | March 2026 | GAA 2026 -Current Appropriation | 51,243.00 | | |
| Ship Onboard Familiarization for Media Partners | OADM-PADMO | Engagement of Service Provider for the Conduct of Ship Onboard Familiarization for Media Partners and MARINA Personnel (Services) | Section 34 Small Value Procurement | No | LCRB | February 2026 | March 2026 | GAA 2026 -Current Appropriation | 545,560.00 | | |
| Supply and Delivery of Fire Extinguisher | MRO NCR | Supply and Delivery of Fifteen (15) units of Fire Extinguisher with Stand for MRO NCR | Section 32 - Direct Acquisition | No | N/A | March 2026 | March 2026 | GAA 2026 -Current Appropriation | 45,000.00 | | |
| ID Card Printers | MISS | Supply and Delivery of ID Card Printers for MARINA License (Professional ID) (Goods) | Section 31 Direct Contracting | No | NA | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 1,999,800.00 | | |
| Supply and Delivery of Furniture | OADM-PADMO | Supply and Delivery of Furniture for Functional and Aesthetic Integration into the MARINA Digital Studio Set, Facilitating Smooth Use During Recording Sessions and Live Broadcasts (Goods) | Section 34 Small Value Procurement | No | LCRB | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 677,122.60 | | |
| | | | | | | | | | | | |
| **2nd QUARTER** | | | | | | | | | | | |
| Supply and Delivery of Customized Token for MARINA's guest | MFAS | Procurement of Customized Token for MARINA's guest (Goods) | Section 34 Small Value Procurement | No | N/A | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 500,000.00 | | |
| Supply and Delivery Customized Plaques for MARINA Milestone Awardees | MFAS | Procurement of Customized Plaques for MARINA Milestone Awardees (Goods) | Section 32 - Direct Acquisition | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 181,000.00 | | |
| Supply and Delivery of Customized Silver Service Ring | MFAS | Procurement of Customized Silver Service Ring for MARINA Loyalty Awardees (Goods) | Section 32 - Direct Acquisition | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 52,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Celebration of the Day of the Filipino Seafarers | STCWO | Lease of Venue with Meals, Accommodation and Other Logistical Requirement relative to the Celebration of the Day of the Filipino Seafarers | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 1,247,000.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of Consultation on the Rules and Regulations on the Grant of Operational Flexibility to the Philippine-Registered Ships | DSS | Provision of a venue with Meals and Accommodation for the Conduct of Consultation on the Rules and Regulations on the Grant of Operational Flexibility to the Philippine-Registered Ships (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 831,500.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of Consultation on the Rules and Regulations on the Grant of Operational Flexibility to the Philippine-Registered Ships | DSS | Provision of a venue with Meals and Accommodation for the Conduct of Consultation on the Rules and Regulations on the Grant of Operational Flexibility to the Philippine-Registered Ships (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -831,500.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of Review and Assessment of MC No. 2018-05 (Rules in the Acquisition and/or Operation of Cruise Ship) | DSS | Provision of a venue with Meals and Accommodation for the Conduct of Review and Assessment of MC No. 2018-05 (Rules in the Acquisition and/or Operation of Cruise Ship) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 831,500.00 | | The DSS did not push through with the planned lease of venue for 2026 and instead conducted the activity within the MARINA Conference Room |
| Lease of Venue with Meals and Accommodation for the Conduct of Review and Assessment of MC No. 2018-05 (Rules in the Acquisition and/or Operation of Cruise Ship) | DSS | Provision of a venue with Meals and Accommodation for the Conduct of Review and Assessment of MC No. 2018-05 (Rules in the Acquisition and/or Operation of Cruise Ship) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -831,500.00 | | |
| Lease of Venue with meals and accomodation for the Conduct of Hosting of regional/national workshop in coordination with IMO (A) | OSS | Provision of a venue with meals and accomodation for the Conduct of Hosting of regional/national workshop in coordination with IMO (A) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 1,022,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of workshop for training standards for officers in charge of a Navigational Watch on Ships of less than 500 Gross Tonnage of less than 500 gross tonnage | STCWO | Provision of a venue with Meals and Accommodation for the conduct of workshop for training standards for officers in charge of a Navigational Watch on Ships of less than 500 Gross Tonnage of less than 500 gross tonnage (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 112,500.00 | | |
| Lease of venue with meals and accomodation of various MARINA Central Service Units/Offices for the Conduct of Mid-Year Performance Assessment and Target Setting cum Team Building (SPMS per Offices/SUs) | VARIOUS OFFICES | Provision of a venue with meals and accomodation of various MARINA Central Service Units/Offices for the Conduct of Mid-Year Performance Assessment and Target Setting cum Team Building (SPMS per Offices/SUs) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 4,500,000.00 | | |
| Rental of Transportation Service for the conduct of Mid-Year Performance Assessment and Target Setting cum Team Building | VARIOUS OFFICES | Provision for Rental of Transportation Service for the conduct of Mid-Year Performance Assessment and Target Setting cum Team Building (Services) | Section 34 Small Value Procurement | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 400,000.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 2) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 2) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 415,800.00 | | 3S Checklist Orientation to be conducted via digial form |
| Lease of Venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 2) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 2) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | -415,800.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of Venue with Meals and Accommodation for the Conduct of MARINA 2026 Mid-Year Planning Conference (MARINA Wide) | PPS | Provision of a venue with Meals and Accommodation for the Conduct of MARINA 2026 Mid-Year Planning Conference (MARINA Wide) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 1,500,000.00 | | The commencement of the procurement timeline has been adjusted from May 2026 to July 2026, to reflect the updated implementation schedule. |
| Lease of Venue with Meals and Accommodation for the Conduct of Train-The-Trainor on 22-26 June 2026 | ES | Provision of a venue with Meals and Accommodation for the Conduct of Train-The-Trainor on 22-26 June 2026 (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 854,625.00 | | The ES did not push through with the activity for 2026 |
| Lease of Venue with Meals and Accommodation for the Conduct of Train-The-Trainor on 22-26 June 2026 | ES | Provision of a venue with Meals and Accommodation for the Conduct of Train-The-Trainor on 22-26 June 2026 (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | -854,625.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of Stakeholder Policy Orientation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Stakeholder Policy Orientation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 87,200.00 | | The MSS did not push through with the activity for 2026 |
| Lease of Venue with Meals and Accommodation for the Conduct of Stakeholder Policy Orientation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Stakeholder Policy Orientation on the Revision of MC No. 2015-11 (Revised Rules and Regulations to Implement a Safety Management System for Domestic Shipping) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | -87,200.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of Biennial Focus Group Discussion to all MARINA Auditors to discuss issues common findings and best practices. | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Biennial Focus Group Discussion to all MARINA Auditors to discuss issues common findings and best practices. (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 550,550.00 | | The MSS did not push through with the planned lease of venue for 2026 and instead conducted the activity within the MARINA Conference Room |
| Lease of Venue with Meals and Accommodation for the Conduct of Biennial Focus Group Discussion to all MARINA Auditors to discuss issues common findings and best practices. | MSS | Provision of a venue with Meals and Accommodation for the Conduct of Biennial Focus Group Discussion to all MARINA Auditors to discuss issues common findings and best practices. (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | -550,550.00 | | |
| Lease of Venue with Meals and Accommodation on the Conduct of Stakeholder Policy Orientation for the Revised Rules on Fire Protection, Detection, Extinguishing and Alarm System on Board Philippine Registered Ships under PMMRR/ PSSRR | MSS | Provision of a venuewith Meals and Accommodation on the Conduct of Stakeholder Policy Orientation for the Revised Rules on Fire Protection, Detection, Extinguishing and Alarm System on Board Philippine Registered Ships under PMMRR/ PSSRR (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 156,000.00 | | The MSS did not push through with the planned lease of venue for 2026 and instead conducted the activity within |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of Venue with Meals and Accommodation on the Conduct of Stakeholder Policy Orientation for the Revised Rules on Fire Protection, Detection, Extinguishing and Alarm System on Board Philippine Registered Ships under PMMRR/ PSSRR | MSS | Provision of a venuewith Meals and Accommodation on the Conduct of Stakeholder Policy Orientation for the Revised Rules on Fire Protection, Detection, Extinguishing and Alarm System on Board Philippine Registered Ships under PMMRR/ PSSRR (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | -156,000.00 | | the MARINA Conference Room |
| Lease of Venue with meals and accomodation for the Conduct of Hosting of regional/national workshop in coordination with IMO (B) | OSS | Provision of a venue with meals and accomodation for the Conduct of Hosting of regional/national workshop in coordination with IMO (B) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 1,022,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of Orientation on the STCW Convention, 1978, as amended | STCWO | Provision of a venue with Meals and Accommodation for the conduct of Orientation on the STCW Convention, 1978, as amended (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 150,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of Calibration Workshop for Monitoring Evaluators of MTIs and Acs | STCWO | Provision of a venue with Meals and Accommodation for the conduct of Calibration Workshop for Monitoring Evaluators of MTIs and Acs (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 590,000.00 | | |
| Rental of Photocopier Machines for MARINA Central Office | MFAS | Engagement of a service provider to supply and maintain photocopying equipment for official use of MARINA Central Office (Services) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 950,000.00 | | |
| Comprehensive Preventive Maintenance and Repair Service (CPMRS) of the Fire Detection and Alarm System (FDAS) | MFAS | Provision of maintenance services to ensure that Fire Detection and Alarm System (FDAS) is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 300,000.00 | | |
| Supply and Delivery of Purified Drinking Water | MFAS | Provision of Purified Drinking Water (Goods) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 450,000.00 | | |
| Supply and Delivery of Purified Drinking Water | MFAS | Provision of Purified Drinking Water (Goods) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -450,000.00 | | The ABC has been modified from Php 450,000.00 to Php 1,258,500.00. The procurement timeline is likewise adjusted from April-June 2026 to July-August 2026 |
| Supply and Delivery of Purified Drinking Water | MFAS | Provision of Purified Drinking Water (Goods) | Section 34 Small Value Procurement | No | LCRB | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 1,258,500.00 | | |
| Supply and Delivery of Customized Polo Shirt for the Celebration of the Day of the Filipino Seafarers | STCWO | Procurement of customized polo-shirt (committee uniform) for the Celebration of the Day of the Filipino Seafarers (Goods) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 0.00 | | |
| Supply and Delivery of customized give-aways for the Celebration of the Day of the Filipino Seafarers | STCWO | Procurement of customized give-aways for the Celebration of the Day of the Filipino Seafarers (Goods) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 0.00 | | |
| Supply and Delivery of Customized Polo Shirt for the Celebration of the Day of the Filipino Seafarers | STCWO | Procurement of customized polo-shirt (committee uniform) for the Celebration of the Day of the Filipino Seafarers (Goods) | Direct Acquisition | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | 76,000.00 | | The mode of procurement is modified from SVP to Direct Acquisition and change the project timelines adjusted from April to June 2026 |
| Supply and Delivery of customized give-aways for the Celebration of the Day of the Filipino Seafarers | STCWO | Procurement of customized give-aways for the Celebration of the Day of the Filipino Seafarers (Goods) | Direct Acquisition | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | 190,000.00 | | |
| Comprehensive Preventive Maintenance and Repair Service (CPMRS) of Fire Suppression System (FSUS) | MFAS | Provision of maintenance services to ensure that Fire Suppression System (FSUS) is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 1,320,000.00 | | |
| Rental of Transportation Service for the conduct of MARINA 2026 Mid-Year Planning Conference | PPS | Provision for Rental of Transportation Service for the conduct of MARINA 2026 Mid-Year Planning Conference (Services) | Section 34 Small Value Procurement | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 150,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Comprehensive Repair and Preventive Maintenance of the Precision Air Conditioning Unit (PACU) Installed in the MISS Server Room | MFAS | Provision of maintenance services to ensure that Precision Air Conditioning Unit (PACU) Installed in the MISS Server Room is in good condition, operational and ready to use. (Services) | Section 34 Small Value Procurement | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 600,000.00 | | |
| Conduct of MARINA-PCG Forum (Quarterly) | ES | Supply and Delivery of Token of Appreciation relative to the Conduct of MARINA-PCG Forum (Quarterly) (Goods) | Section 32 - Direct Acquisition | No | NA | April 2026<br>July 2026<br>October 2026 | June 2026<br>September 2026<br>December 2026 | GAA 2026 -Current Appropriation | 156,000.00 | | |
| Philippine Maritime Strategy 2040 | OSS | Printing of Philippine Maritime Strategy 2040 (Services) | Section 32 - Direct Acquisition | No | NA | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 50,000.00 | | |
| Flaglets of the IMO Member States | OSS | Supply and Delivery of Flaglets of the IMO Member States (Goods) | Section 32 - Direct Acquisition | No | NA | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 75,000.00 | | |
| Celebration of the Day of the Filipino Seafarers | STCWO | Rental of LED Wall, Sound System and Teleprompter relative to the Celebration of the Day of the Filipino Seafarers (Services) | Section 32 - Direct Acquisition | No | NA | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 150,000.00 | | |
| Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA) | MISS | Supply, Delivery and Installation of Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA):<br>Lot 1 - Office Productivity-ICT Equipment (Supply, Delivery and Installation of Hardware and Computer Supply for the Operationalization of the Donated Simualtor Software from Kongsberg Digitl AS)<br>Lot 2 - Office Productivity - ICT Equipment<br>Lot 3 - Office Productivity - ICT Machinery (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 31,913,435.00 | | |
| Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA) | MISS | Supply, Delivery and Installation of Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA):<br>Lot 1 - Office Productivity-ICT Equipment (Supply, Delivery and Installation of Hardware and Computer Supply for the Operationalization of the Donated Simualtor Software from Kongsberg Digitl AS)<br>Lot 2 - Office Productivity - ICT Equipment<br>Lot 3 - Office Productivity - ICT Machinery (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -31,913,435.00 | | The procurement timeline is adjusted from April–June 2026 to July–September 2026 to August-October 2026 and the ABC has been reduced from Php 31,913,435.00 to Php 29,213,435.00 |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA) | MISS | Supply, Delivery and Installation of Various Information and Communications Technology (ICT) Machinery and Equipment for 2026 for Maritime Industry Authority (MARINA):<br>Lot 1 - Office Productivity-ICT Equipment for STCW's Examination and Simulation Room<br>Lot 2 - Supply, Delivery, and Configuration of Additional One (1) Node for MARINA's Existing (Hyperconverged Infrastructure)<br>Lot 3 - Supply, Delivery and Configuration of Traditional Server (Goods) | Section 27 Competitive Bidding | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 29,213,435.00 | | |
| Supply, Delivery, Installation and Configuration of Offsite Backup | MISS | Supply, Delivery, Installation and Configuration of Offsite Backup to safeguard mission-critical maritime data against hardware failure, cyber-attacks (Rnasomware)m and natural calamities (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 9,000,000.00 | | |
| Supply, Delivery, Installation and Configuration of Offsite Backup | MISS | Supply, Delivery, Installation and Configuration of Offsite Backup to safeguard mission-critical maritime data against hardware failure, cyber-attacks (Rnasomware)m and natural calamities (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -9,000,000.00 | | The procurement timeline is adjusted from April–June 2026 to August--October 2026 and the ABC has been increased from Php 9,000,000.00 to Php 9,500,000.00 |
| Supply, Delivery, Installation and Configuration of Offsite Backup | MISS | Supply, Delivery, Installation and Configuration of Offsite Backup to safeguard mission-critical maritime data against hardware failure, cyber-attacks (Rnasomware)m and natural calamities (Goods) | Section 27 Competitive Bidding | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 9,500,000.00 | | |
| ICT Equipment for the Implementation of RA 12021 (Magna Carta of Filipino Seafarers) | MISS | Development of Seafarer's Registry System<br>Enhancement of MARINA Question Bank (Qbank) System<br>Enhancement of MARINA Competency Assessment System (MCAS) (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 11,000,000.00 | | |
| ICT Equipment for the Implementation of RA 12021 (Magna Carta of Filipino Seafarers) | MISS | Development of Seafarer's Registry System<br>Enhancement of MARINA Question Bank (Qbank) System<br>Enhancement of MARINA Competency Assessment System (MCAS) (Goods) | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -11,000,000.00 | | The procurement timeline is adjusted from April–June 2026 to August--October 2026 and the ABC has been reduced from Php 11,000,000.00 to Php 10,500,000.00 |
| ICT Equipment for the Implementation of RA 12021 (Magna Carta of Filipino Seafarers) | MISS | Procurement of ICT Equipment for the Implementation of RA 12021 (Magna Carta of Filipino Seafarer)<br>Lot 1: Procurement of Servers For MARINA Question Bank (Qbank) System and MARINA Competency Assessment System (MCAS)<br>Lot 2: Procurement of Hyperconverged Server Infrastructure (HCI) for Seafarers Registry System | Section 27 Competitive Bidding | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 10,500,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Conduct of Flag State Implementation and Ship Condition Surveryos Courses | OSS | Engagement of Services relative to the Conduct of Flag State Implementation and Ship Condition Surveryos Courses | NP. 35.12 United Nations (UN) Agencies, International Organizations or International Financing Institutions | No | NA | March 2026 | May 2026 | GAA 2026 -Current Appropriation | 10,053,300.00 | | The procurement timeline is adjusted from March 2026-May 2026 to August–September 2026 and the ABC has been increased from Php 10,053,00.00 to Php 12,500,000.00 |
| Conduct of Flag State Implementation and Ship Condition Surveryos Courses | OSS | Engagement of Services relative to the Conduct of Flag State Implementation and Ship Condition Surveryos Courses | NP. 35.12 United Nations (UN) Agencies, International Organizations or International Financing Institutions | No | NA | March 2026 | May 2026 | GAA 2026 -Current Appropriation | -10,053,300.00 | | |
| Conduct of Flag State Implementation and Ship Condition Surveryos Courses | OSS | Engagement of Services relative to the Conduct of Flag State Implementation and Ship Condition Surveryos Courses | NP. 35.12 United Nations (UN) Agencies, International Organizations or International Financing Institutions | No | NA | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 12,500,000.00 | | |
| Supply and Delivery of Seafarer's Identity Document (SID) Blank Cards and Consumables | MDS | Procurement of Seafarer's Identity Document (SID) Cards and Consumables (Goods) | Section 31 Direct Contracting | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 43,303,950.00 | | |
| Supply and Delivery of SRB Printer Consumables | MDS | Procurement SRB Printer Consumables (Goods) | Section 31 Direct Contracting | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 6,445,000.00 | | |
| Supply and Delivery of Seafarer's Record Book (SRB) Booklets | MDS | Procurement of Seafarer's Record Book (SRB) | NP-35.5 Agency-to-Agency | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 13,750,000.00 | | The MDS requested an augmentation of its budget allocation, raising the amount from ₱13,750,000.00 to ₱15,250,000.00. This increase in funding was necessitated by the higher quotations submitted by suppliers under the Agency-to-Agency modality. |
| Supply and Delivery of Seafarer's Record Book (SRB) Booklets | MDS | Procurement of Seafarer's Record Book (SRB) | NP-35.5 Agency-to-Agency | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -13,750,000.00 | | |
| Supply and Delivery of Seafarer's Record Book (SRB) Booklets | MDS | Procurement of Seafarer's Record Book (SRB) | NP-35.5 Agency-to-Agency | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | 15,250,000.00 | | |
| Procurement of Platten Roller and Cleaning Kits for MARINA ID Printer | STCWO | Procurement of Two (2) Platten Roller and One (1) Cleaning Kits for MARINA ID Printer | Section 32 - Direct Acquisition | No | N/A | April 2026 | May 2026 | GAA 2026 -Current Appropriation | 47,500.00 | | |
| Study and Crafting of a Framework and Regulations on Fees Imposed by the Maritime Institutons (MTIs) and Assessment Centers (ACs) | STCWO | Engagement of a Third-Party Consultant for the Study and Crafting of a Framework and Regulations on Fees Imposed by the Maritime Institutons (MTIs) and Assessment Centers (ACs) | NP-35.5 Agency-to-Agency | No | N/A | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 2,500,000.00 | | |
| Multi-Function Printers and Monochrome and Colored Jet Printers with Free Consumables | MISS | Lease/Rental of Multi-Function Printers and Monochrome and Colored Jet Printers with Free Consumables | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 6,000,000.00 | | The original procurement by MISS was discontinued. The MFAS shall serve as the end-user for the acquisitbn of a new printer, with the Approved Budget for the Contract reduced from ₱6,000,000.00 to ₱1,800,000.00. The Procurement timeleine is likewise adjusted from April–June 2026 to July–August 2026 |
| Multi-Function Printers and Monochrome and Colored Jet Printers with Free Consumables | MISS | Lease/Rental of Multi-Function Printers and Monochrome and Colored Jet Printers with Free Consumables | Section 27 Competitive Bidding | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -6,000,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Supply, Delivery, Testing and Commissioning of Brand New HP Smart Tank 750 All-in-One Printers | MFAS | Supply, Delivery, Testing and Commissioning of Brand New HP Smart Tank 750 All-in-One Printers (Goods) | Section 34 Small Value Procurement | No | LCRB | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 1,800,000.00 | | |
| Secure Socket Layer Certificates Subsctiption | MISS | Secure Socket Layer Certificates Subsctiption for Website Domain Security and Cloudfare (Business Plan Subscription) Content Delivery Network (CDN) | Section 34 Small Value Procurement | No | LCRB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 250,000.00 | | |
| Conduct of A Three (3) Day Calibration and Refresher Course for Auditors and Observers | MFAS | Engagement of Training Provider relative to the Conduct of A Three (3) Day Calibration and Refresher Course for Auditors and Observers | NP.35.5 Agency to Agency | No | LCRB | April 2026 | April 2026 | GAA 2026 -Current Appropriation | 480,000.00 | | |
| Refurbishment and Renovation of the International Maritime Organization (IMO) Regional Presence Office East Asia (RPO East Asia) | OSS | Refurbishment and Renovation of the International Maritime Organization (IMO) Regional Presence Office East Asia (RPO East Asia) | Section 34 Small Value Procurement | No | LCRB | April 2026 | May 2026 | GAA 2026 -Current Appropriation | 1,965,000.00 | | |
| Procurement of Service Provider for the Comprehensive Repair, Pull-Out and Re-Installation of the Façade Logo and Letter Signage of MARINA Central Office Building | MFAS | Provision of a Service Provider for the Comprehensive Repair, Pull-Out and Re-Installation of the Façade Logo and Letter Signage of MARINA Central Office Building | Section 34 Small Value Procurement | No | LCRB | April 2026 | May 2026 | GAA 2026 -Current Appropriation | 270,000.00 | | |
| Conduct of QMS Risk Management/Risk-Based Thinking Training for MARINA Personnel | PPS | Outsourcing of Training Provider for the Conduct of QMS Risk Management/Risk-Based Thinking Training for MARINA Personnel | Section 34 Small Value Procurement | No | LCRB | April 2026 | May 2026 | GAA 2026 -Current Appropriation | 240,000.00 | | |
| Service Provider for the System Maintenance for SID/SRB | MISS | Seafarer's Identity Document (SID) and Seafarer's Record Book (SRB) Software and Hardware Support Maintenance for 2026 (General Services) | Section 18 Renewal of Regular and Recurring Services | No | NA | April 2026 | May 2026 | GAA 2026 -Current Appropriation | 37,500,000.00 | | The mode of procurement is modified from Direct Contracting to Renewal of Contract, with the project timelines adjusted from January to April 2026 |
| Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026:<br>Wall Mounted:<br>Nine (9) units - 1.5hp<br>Two (2) units - 2 hp<br>One (1) unit - 2.5 hp<br>Fifteen (15) units - 4 hp<br>Cassette Type:<br>Five (5) units - 4hp<br>Ten (10) units - 6.5hp<br>One (1) unit Ceiling Suspended: - 4hp | MFAS | Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026 | Section 27 Competitive Bidding | No | MEARB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | 5,350,000.00 | | The procurement of airconditioning units was cancelled. In lieu thereof, the MFAS proceeded with the acquisition of a lower quantity of airconditioning units, consistent with operational requirements and budgetary considerations. This activity forms part of the Refleeting Program of MFAS-GSD, with the balance of requirements planned for procurement in CY 2027. |
| Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026:<br>Wall Mounted:<br>Nine (9) units - 1.5hp<br>Two (2) units - 2 hp<br>One (1) unit - 2.5 hp<br>Fifteen (15) units - 4 hp<br>Cassette Type:<br>Five (5) units - 4hp<br>Ten (10) units - 6.5hp<br>One (1) unit Ceiling Suspended: - 4hp | MFAS | Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026 | Section 27 Competitive Bidding | No | MEARB | April 2026 | June 2026 | GAA 2026 -Current Appropriation | -5,350,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Supply and Delivery of Passenger Van | MFAS | Supply and Delivery of Passenger Van | Section 27 Competitive Bidding | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 5,000,000.00 | | The word "VIP-Executive-Captain Seat Configuration" is removed from the project title. The procurement schedule is adjusted from May–July 2026 to July–September 2026. |
| Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | MFAS | Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | Section 27 Competitive Bidding | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | 2,077,100.00 | | Modified from Competitive Bidding to Small Value Procurement (SVP) upon request of MFAS-GSD due to adjustment of timeline from May 2026 to July 2026, and corresponding reduction of ABC from Php 2,077,100.00 to Php 1,998,000.00. |
| Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | MFAS | Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | Section 27 Competitive Bidding | No | LCRB | May 2026 | July 2026 | GAA 2026 -Current Appropriation | -2,077,100.00 | | |
| Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | MFAS | Supply, Delivery and Installation of Modular Cubicles and Furniture for the Office Rearrangement of the 2nd. 3rd, 7th and 11th Floors of the MARINA Central Office | Section 34 Small Value Procurement | No | LCRB | July 2026 | September 2026 | GAA 2026 -Current Appropriation | 1,998,000.00 | | |
| Procurement of Various Supplies and Materials and Tokens relative to the Celebration of Day of the Filipino Seafarer | STCWO | Various Supplies and Materials and Tokens relative to the Celebration of Day of the Filipino Seafarer | Section 32 - Direct Acquisition | No | NA | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 613,000.00 | | |
| Procurement of a Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) and Upgrading of the Earthquake Recording (ERI) at the MARINA Central Office Building | MFAS | Procurement of a Service Provider for the Comprehensive Preventive Maintenance and Repair Service (CPMRS) and Upgrading of the Earthquake Recording (ERI) at the MARINA Central Office Building | Section 34 Small Value Procurement | No | LCRB | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 750,000.00 | | |
| Hotel Accommodation with Meals and Other Logistical Requirements for the World Maritime University (WMU) Maritime Education and Training (MET) Field Visit to MARINA Central Office on 21-26 June 2026 | STCWO | Hotel Accommodation with Meals and Other Logistical Requirements for the World Maritime University (WMU) Maritime Education and Training (MET) Field Visit to MARINA Central Office on 21-26 June 2026 | NP.35.9 - Lease of Real Property and Venue | No | LCRB | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 546,000.00 | | |
| Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026:<br>Wall Mounted:<br>Twenty (20) unit - 2.5 hp<br><br>Cassette Type:<br>Four (4) units -6.5 hp | MFAS | Supply, Delivery, Installation of Airconditioning Units in the MARINA Central Office Building FY 2026 | Section 34 Small Value Procurement | No | LCRB | May 2026 | June 2026 | GAA 2026 -Current Appropriation | 1,580,800.00 | | |
| Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | MRO NCR | Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | NP.35.9 - Lease of Real Property and Venue | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | 9,880,000.00 | | The ABC has been modified from Php 9,880,000.00 to Php 14,000,000.00. The procurement timeline is likewise adjusted from June 2026 to July 2026 |
| Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | MRO NCR | Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | NP.35.9 - Lease of Real Property and Venue | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | -9,880,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | MRO NCR | Lease of Fully Furnished Additional Office Space for MARINA- National Capital Region | NP.35.9 - Lease of Real Property and Venue | No | N/A | July 2026 | July 2026 | GAA 2026 -Current Appropriation | 14,000,000.00 | | |
| Internet Subscription | MISS | Supply, Delivery, Installation and Configuration of Internet Subscription (3 x 1 GBPS Dedicated Lines) | Section 27 Competitive Bidding | No | LCRB | June 2026 | August 2026 | GAA 2026 -Current Appropriation | 6,000,000.00 | | |
| Procurement of Safety and Emergency Response Equipment | MFAS | Supply and Delivery of Safety and Emergency Response Equipment " Per Lot" at the Maritime Industry Authority | Section 34 Small Value Procurement | No | LCRB | June 2026 | July 2026 | GAA 2026 -Current Appropriation | 1,999,580.00 | | |
| Procurement of Tshirts for the Launching of the Ships E-ticketing Application System (SEAS) in MARINA Central and Regional Offices | DSS | Supply and Delivery of Sixty-Six (66) Tshirts for the Launching of the Ships E-ticketing Application System (SEAS) in MARINA Central and Regional Offices | Direct Acquisition | No | N/A | June 2026 | June 2026 | GAA 2026 -Current Appropriation | 15,840.00 | | |
| Procurement of Lease of Venue inclusive of meals and other Logistical Requirements relative to the Conduct of the SMART C GHG Echo Workshop on 09-10 June 2026 | OSS | Lease of Venue inclusive of meals and other Logistical Requirements relative to the Conduct of the SMART C GHG Echo Workshop on 09-10 June 2026 | NP.35.9 - Lease of Real Property and Venue | No | LCRB | June 2026 | June 2026 | Funds from International Maritime Organization for SMART C Projects | 1,020,000.00 | | |
| Procurement of a Highly Technical Consultant for the SMART C Traffic Project | OSS | Procurement of a Highly Technical Consultant for the SMART C Traffic Project (Services) | NP.35.7 - Highly Technical Consultants | No | N/A | June 2026 | June 2026 | Funds from International Maritime Organization for SMART C Projects | 1,600,000.00 | | |
| Procurement of the Solution Provider to Develop and Test in a Pilot Test a Web-Based E-Navigation Service | OSS | Procurement of the Solution Provider to Develop and Test in a Pilot Test a Web-Based E-Navigation Service | Section 27 Competitive Bidding | No | HRRB | June 2026 | August 2026 | Funds from International Maritime Organization for SMART C Projects | 30,000,000.00 | | The bid evaluation criteria is modified form LCRB to HRRB and procurement timeline is likewise adjusted form June-August 2026 to July-September 2026 |
| Procurement of Various Inks and Toners for MARINA Central Office for the 2nd Quarter | MFAS | Procurement of Various Inks and Toners for MARINA Central Office for the 2nd Quarter | Section 34 Small Value Procurement | No | LCRB | June 2026 | July 2026 | GAA 2026 -Current Appropriation | 1,981,245.00 | | |
| | | | | | | | | | | | |
| **3rd QUARTER** | | | | | | | | | | | |
| Personalized Stressballs and DIY Self-care Kit | MFAS | Procurement of Personalized Stressballs and DIY Self-care Kit (Goods) | Section 32 - Direct Acquisition | No | NA | July 2026 | September 2026 | GAA 2026 -Current Appropriation | 120,000.00 | | |
| **Lease of venue with Meals and Accommodation for the conduct of Calibration Workshop on Policies and System for the Conduct of Assessment of Competence of EAD** | **STCWO** | **Provision of a venue with Meals and Accommodation for the conduct of Calibration Workshop on Policies and System for the Conduct of Assessment of Competence of EAD (Services)** | **NP.35.9 - Lease of Real Property and Venue** | **No** | **LCRB** | **August 2026** | **October 2026** | **GAA 2026 -Current Appropriation** | **0.00** | | |
| **Lease of venue with Meals and Accommodation for the conduct of Calibration Workshop on Policies and System for the Conduct of Assessment of Competence of EAD** | **STCWO** | **Provision of a venue with Meals and Accommodation for the conduct of Calibration Workshop on Policies and System for the Conduct of Assessment of Competence of EAD (Services)** | **NP.35.9 - Lease of Real Property and Venue** | **No** | **LCRB** | **August 2026** | **October 2026** | **GAA 2026 -Current Appropriation** | **260,000.00** | | **The budget allocation has been increased from ₱132,055.00 to ₱260,000.00, and the procurement timeline has been adjusted from August–October 2026 to October–November 2026** |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Lease of Venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 3) | MSS | Provision of a venue with Meals and Accommodation for the Conduct of 3S (Ship Survey System) Orientation (Batch 3) (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 415,800.00 | | |
| Lease of Venue with meals and accomodation for the Conduct of Inter-Agency Workshop on the Evaluation and Verification of the Corrective Action Plan on IMSAS | OSS | Provision of a venue with meals and accomodation for the Conduct of Inter-Agency Workshop on the Evaluation and Verification of the Corrective Action Plan on IMSAS (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 575,850.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of GAD, SC and PWD Agenda Strategic Planning | PPS | Provision of a venue with Meals and Accommodation for the Conduct of GAD, SC and PWD Agenda Strategic Planning (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 1,000,000.00 | | The PPS did not push through with the activity for 2026 |
| Lease of Venue with Meals and Accommodation for the Conduct of GAD, SC and PWD Agenda Strategic Planning | PPS | Provision of a venue with Meals and Accommodation for the Conduct of GAD, SC and PWD Agenda Strategic Planning (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | -1,000,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of Ship Recycling Workshop | SRS | Provision of a venue with Meals and Accommodation for the conduct of Ship Recycling Workshop (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 728,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of Capacity Building on the Evaluation and Inspection of MHEIs | STCWO | Provision of a venue with Meals and Accommodation for the conduct of Capacity Building on the Evaluation and Inspection of MHEIs (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 610,000.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of workshop for training standards for masters on ships of less than 500 gross tonnage | STCWO | Provision of a venue with Meals and Accommodation for the conduct of workshop for training standards for masters on ships of less than 500 gross tonnage (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 112,500.00 | | |
| Lease of Venue with Meals and Accommodation for the Conduct of MARINA 2026 Year-End Performance Assessment and Planning Conference | PPS | Provision of a venue with Meals and Accommodation for the Conduct of MARINA 2026 Year-End Performance Assessment and Planning Conference (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 1,500,000.00 | | |
| Lease of Venue with Meals and Accomodation for the conduct of MIDP Annual Review and Assessment | PPS | Provision of Lease of Venue with Meals and Accomodation for the conduct of MIDP Annual Review and Assessment (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 1,783,340.00 | | |
| Lease of Venue with Meals and Accomodation for the conduct of MIDP Annual Review and Assessment | PPS | Provision of Lease of Venue with Meals and Accomodation for the conduct of MIDP Annual Review and Assessment (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | -1,783,340.00 | | |
| Lease of venue with Meals and Accommodation for the conduct of Calibration Workshop for Monitoring Evaluators of MHEIs | STCWO | Provision of a venue with Meals and Accommodation for the conduct of Calibration Workshop for Monitoring Evaluators of MHEIs (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 770,000.00 | | |
| Rental of Transportation Service for the conduct of MARINA 2026 Year-End Planning Conference | PPS | Provision for Rental of Transportation Service for the conduct of MARINA 2026 Year-End Planning Conference (Services) | Section 34 Small Value Procurement | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 150,000.00 | | |
| Hosting of the Marine Accident Investigators International Forum (MAIIF) on November 2026 | ES | Transportation Services relative to the Hosting of the Marine Accident Investigators International Forum (MAIIF) on November 2026 (Services) | Section 32 - Direct Acquisition | No | NA | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 200,000.00 | | |
| Electronic Training Record Book (E-TRB) System | STCWO | Procurement of Electronic Training Record Book (E-TRB) System (Goods) | Section 27 Competitive Bidding | No | LCRB | August 2026 | October 2026 | GAA 2026 -Current Appropriation | 10,000,000.00 | | |
| Conduct of Data Privacy Seminar (Services) | MISS | Lease of Venue with Meals and Other Logistical Requirements relative to the Conduct of Data Privacy Seminar (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 594,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Procurement of Various Materials for the Comprehensive Repair and Preventive Maintenance Service (CPMRS) of Generator Set in the MARINA Central Office Building | MFAS | Procurement of Various Materials for the Comprehensive Repair and Preventive Maintenance Service (CPMRS) of Generator Set in the MARINA Central Office Building (Goods) | Section 32 - Direct Acquisition | No | NA | July 2026 | July 2026 | GAA 2026 -Current Appropriation | 200,000.00 | | |
| Procurement of Consulting Services for the Structural and Electrical Load Assessment of MARINA Central Office | MFAS | Procurement of Consulting Services for the Structural and Electrical Load Assessment of MARINA Central Office (Services) | Section 27 Competitive Bidding | No | HRRB | July 2026 | September 2026 | GAA 2026 -Current Appropriation | 5,737,190.00 | | |
| Language Validation of Test Items for the Theoretical Examination of Marine Deck and Engineer Officers for 2026 | STCWO | Language Validation of Test Items for the Theoretical Examination of Marine Deck and Engineer Officers for 2026 | NP-35.5 Agency-to-Agency | No | NA | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 1,579,200.00 | | |
| Procurement of Training Services inclusive of Meals, Accommodation and Other Logistical Requirements for the Capacity-Building of MARINA Evaluators for Distance Learning: "Design, Development and Evaluation of Instructional Materials and Assessment Tools | STCWO | Procurement of Training Services inclusive of Meals, Accommodation and Other Logistical Requirements for the Capacity-Building of MARINA Evaluators for Distance Learning: "Design, Development and Evaluation of Instructional Materials and Assessment Tools (Services) | NP-35.5 Agency-to-Agency | No | NA | July 2026 | August 2026 | GAA 2026 -Current Appropriation | 924,624.00 | | |
| Lease of Venue for Various Conferances, Seminars, Workshops and Trainings of MARINA | STCWO | Lease of Venue for Various Conferences, Seminars, Workshops and Trainings of MARINA | NP.35.9 - Lease of Real Property and Venue | No | Framework Agreement | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 5,000,000.00 | | |
| Procurement of Toners with Free Use of Photocopier/Printer | MFAS | Procurement of Toners with Free Use of Photocopier/Printer, (Goods) | Direct Acquisition | No | NA | August 2026 | December 2026 | GAA 2026 -Current Appropriation | 640,000.00 | | |
| Lease of Venue with Meals for the Conduct of 3rd and 4th Quarterly Calibration, Review and Validation of Test Questions and Training Program Standards | MDS | Lease of Venue with Meals for the Conduct of 3rd and 4th Quarterly Calibration, Review and Validation of Test Questions and Training Program Standards (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | August 2026 November 2026 | August 2026 November 2026 | GAA 2026 -Current Appropriation | 1,638,000.00 | | |
| Consultancy Services for the Conduct of One (1) Month Capacity-Building of MARINA Evaluators for Distance Learning: Design, Development, and Evaluation of Instructional Materials and Assessment Tools | STCWO | Consultancy Services for the Conduct of One (1) Month Capacity-Building of MARINA Evaluators for Distance Learning: Design, Development, and Evaluation of Instructional Materials and Assessment Tools (Services) | NP-35.5 Agency-to-Agency | No | NA | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 924,264.00 | | |
| Seafarer's Identity Document (SID) Printers and Seafarer's Record Book (SRB) Printers for 2026-2027 | MISS | Seafarer's Identity Document (SID) Printers and Seafarer's Record Book (SRB) Printers for 2026-2027 (Goods) | Section 31 Direct Contracting | No | NA | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 10,000,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Procurement of Paper Shredder | STCWO | Procurement of Paper Shredder (Goods) | Section 34 Small Value Procurement | No | LCRB | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 400,000.00 | | |
| Manpower Service for the transfer of Network Cabinet from the EAD Simulator to EAD Examination Room | STCWO | Manpower Service for the transfer of Network Cabinet from the EAD Simulator to EAD Examination Room (Services) | Direct Acquisition | No | NA | August 2026 | September 2026 | GAA 2026 -Current Appropriation | 10,000.00 | | |
| Various materials for the installation and repair of Air Conditioning Unit (ACU) for the 3rd Floor | MFAS | Supply and Delivery of various materials for the installation and repair of Air Conditioning Unit (ACU) for the 3rd Floor (Goods) | Direct Acquisition | No | NA | September 2026 | October 2026 | GAA 2026 -Current Appropriation | 200,000.00 | | |
| Additional Requirement for the Supply and Delivery of Automotive Parts and Maintenance of MARINA Motor Vehicles | MFAS | Additional Procurement of Materials and Labor Services for the Repairs and Maintenance of Transportation Equipment that may Arise (Goods and General Services | Direct Acquisition | No | NA | September 2026 | December 2026 | GAA 2026 -Current Appropriation | 1,000,000.00 | | |
| Conduct of Research Forum on 24 September 2026 | STCWO | Provision of venue inclusive of Meals, and Other Logistical Requirements for the Conduct of Research Forum on 24 September 2026(Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | October 2026 | GAA 2026 -Current Appropriation | 150,000.00 | | |
| Conduct of the SMART-C GHG national Task Force National Validation Lock-In Workshop 22-23 September 2026 | OSS | Provision of venue inclusive of Meals, Accommodation and Other Logistical Requirements for the Conduct of the SMART-C GHG national Task Force National Validation Lock-In Workshop 22-23 September 2026 (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | October 2026 | Funds from International Maritime Organization for SMART C Projects | 831,600.00 | | |
| Hosting of the Marine Accident Investigators International Forum (MAIIF) on October 2026 | ES | Provision of venue inclusive of Meals, Accommodation and Other Logistical Requirements for the Hosting of the Marine Accident Investigators International Forum (MAIIF) on October 2026 (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | October 2026 | GAA 2026 -Current Appropriation | 7,000,000.00 | | |
| Subscription to a Cloud-Based SMS Blasting Services | STCWO | Subscription to a Cloud-Based SMS Blasting Services | Section 34 Small Value Procurement | No | LCRB | September 2026 | November 2026 | GAA 2026 -Current Appropriation | 1,000,000.00 | | |
| Comprehensive, Preventive Maintenance and Repair Service (CPMRS) of Aluminum Glass Doors and Windows for the MARINA Central Office Building | MFAS | Comprehensive, Preventive Maintenance and Repair Service (CPMRS) of Aluminum Glass Doors and Windows for the MARINA Central Office Building (Goods) | Section 34 Small Value Procurement | No | LCRB | September 2026 | October 2026 | GAA 2026 -Current Appropriation | 268,960.00 | | |
| | | Provision of venue inclusive of Meals and Other Logistical Requirements for the Conduct of MARINA Recognition Night on 25 September 2026 relative to the Celebration of National Maritime Week | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 400,000.00 | | |
| | | Provision of venue inclusive of Other Logistical Requirements for the Conduct Culmination Program on 27 September 2026 relative to the Celebration of National Maritime Week | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 200,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Celebration of National Maritime Week | Committee's on National Maritime Week | Provision of venue inclusive of Other Logistical Requirements for the Conduct of Oratorical and Boses ng MARINO Student Category on 26 September 2026 relative to the Celebration of National Maritime Week | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 10,000.00 | | |
| | | Provision of venue inclusive of Other Logistical Requirements for the Conduct of Video Screening for Students on West Philippine Sea Awareness relative to the Celebration of National Maritime Week | NP.35.9 - Lease of Real Property and Venue | No | LCRB | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 25,000.00 | | |
| | | Rental of LED Wall, Lights and Sounds, Generator set and Stage for the Conduct of Recognition Night on 24 September 2026, Harana sa MARINO on 23 September 2026, Boses ng MARINO on 25 September 2026 and Culmiantion Program on 27 September 2026 relative to the Celebration of National Maritime Week | Section 32 - Direct Acquisition | No | NA | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 116,000.00 | | |
| | | Rental of Chairs and Tables for the Conduct of Culmination Program relative to the Celebration of National Maritime Week | Section 32 - Direct Acquisition | No | NA | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 30,000.00 | | |
| | | Procurement of Plaques for MARINA Recognition Night on 24 September 2026 | Section 32 - Direct Acquisition | No | NA | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 90,000.00 | | |
| | | Procurement of Customized T-Shirt for various activities relative to the Conduct of National Maritime Week | Section 32 - Direct Acquisition | No | NA | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 56,000.00 | | |
| Procurement of Acrylic SOTS Compliance Recognition Plaques/Standees for Shipping Operators Compliant with Shipping Online Ticketing System (SOTS) | DSS | Procurement of Acrylic SOTS Compliance Recognition Plaques/Standees for Shipping Operators Compliant with Shipping Online Ticketing System (SOTS), (Goods) | Section 32 - Direct Acquisition | No | NA | September 2026 | September 2026 | GAA 2026 -Current Appropriation | 80,000.00 | | |
| | | | | | | | | | | | |
| **4th QUARTER** | | | | | | | | | | | |
| Lease of Venue with Meals and Accomodation for the Conduct of the FY 2026 MARINA General Assembly | MFAS | Provision of a venue with Meals and Accomodation for the Conduct of the FY 2026 MARINA General Assembly (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | October 2026 | December 2026 | GAA 2026 -Current Appropriation | 1,100,000.00 | | |
| Lease of Venue with Meals and Accomodation for the conduct of 4th Quarter Multi-Sectoral Advisory Board | MRO-NCR | Provision of a venue with Meals and Accomodation for the conduct of 4th Quarter Multi-Sectoral Advisory Board (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | | December 2026 | GAA 2026 -Current Appropriation | 194,700.00 | | |
| **Subscription to a Cloud-Based SMS Blasting Services** | **STCWO** | **Subscription to a Cloud-Based SMS Blasting Services (Services)** | **Section 34 Small Value Procurement** | **No** | **LCRB** | **October 2026** | **November 2026** | **GAA 2026 -Current Appropriation** | **500,000.00** | | |
| **Procurement of Personal Protective Equipment and Inspection Tools for MARINA Official and Personnel** | **MSS** | **Supply and Delivery of Personal Protective Equipment and Inspection Tools for MARINA Official and Personnel (Goods)** | **Direct Acquisition** | **No** | **NA** | **October 2026** | **November 2026** | **GAA 2026 -Current Appropriation** | **167,640.00** | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Procurement of Scanner (High Speed & High Resolution) | MISS | Procurement of Scanner (High Speed & High Resolution) (Goods) | Section 34 Small Value Procurement | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 210,000.00 | | |
| Lease of Venue Inclusive of Meals, Snacks and Other Logistical Requirements for the Conduct of Orientation on the STCW Convention, 1978 as amended; Seminar on Mental Health on 14 November 2026; | STCWO | Lease of Venue Inclusive of Meals, Snacks and Other Logistical Requirements for the Conduct of Orientation on the STCW Convention, 1978 as amended; Seminar on Mental Health on 14 November 2026; (Services) | NP.35.9 - Lease of Real Property and Venue | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 124,600.00 | | |
| Procurement of token as part of the campaign strategy for the Philippine Candidature to the International Maritime Organization (IMO) Council under Category C for 2028-2029<br>- Dried Mangoes<br>- Banana Chips | OSS | Procurement of token as part of the campaign strategy for the Philippine Candidature to the International Maritime Organization (IMO) Council under Category C for 2028-2029<br>- Dried Mangoes<br>- Banana Chips<br>(Goods) | Section 34 Small Value Procurement | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 1,480,000.00 | | |
| Procurement of Shipment Services for the transportation of campaign materials to London, United Kingdom for the Philippine Candidature to the International Maritime Organization (IMO) Council Category C for 2028-2029 Biennium | OSS | Procurement of Shipment Services for the transportation of campaign materials to London, United Kingdom for the Philippine Candidature to the International Maritime Organization (IMO) Council Category C for 2028-2029 Biennium (Services) | Section 34 Small Value Procurement | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 1,300,000.00 | | |
| Supply, Delivery, Installation and Configuration of Antivirus (Enterprise Endpoint Detection and Response), 30 Licenses; 3 years subscription | STCWO | Supply, Delivery, Installation and Configuration of Antivirus (Enterprise Endpoint Detection and Response), 30 Licenses; 3 years subscription (Goods) | Section 34 Small Value Procurement | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 384,000.00 | | |
| Procurement of Various Electrical Materials for the MARINA Central Office Building 4th Quarter for FY 2026 | MFAS | Procurement of Various Electrical Materials for the MARINA Central Office Building 4th Quarter for FY 2026 (Goods) | Section 34 Small Value Procurement | No | LCRB | October 2026 | November 2026 | GAA 2026 -Current Appropriation | 362,575.00 | | |
| Procurement of Various Construction Materials for the Installation of the national Competency Assessors Room at the 4th Floor of MARINA Building | STCWO | Procurement of Various Construction Materials for the Installation of the national Competency Assessors Room at the 4th Floor of MARINA Buidling (Goods) | Direct Acquisition | No | NA | October 2026 | October 2026 | GAA 2026 -Current Appropriation | 39,590.00 | | |
| Supply, Delivery and Installation of One (1) Additional Precision Air-Conditioning Unit for the 9th Floor MISS Server Room at the MARINA Central Office Building | MFAS | Supply, Delivery and Installation of One (1) Additional Precision Air-Conditioning Unit for the 9th Floor MISS Server Room at the MARINA Central Office Building | Section 27 Competitive Bidding | No | NA | October 2026 | October 2026 | GAA 2026 -Current Appropriation | 3,500,000.00 | | |
| | | | | | | | | | | | |
| **Miscellaneous Items (for Direct Acquisition only) Sec 32.2 of RA No. 12009** | | | | | | | | | | | |
| Supply and/or Delivery of Carpentry Fixtures, Materials and Hardware | MFAS, STCWO | Supply and/or Delivery of Carpentry Fixtures, Materials and Hardware for Building Maintenance (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 800,000.00 | | |
| Supply and/or Delivery of Plumbing Fixtures, Materials and Hardware | MFAS, STCWO | Supply and/or Delivery of Plumbing Fixtures, Materials and Hardware for Building Maintenance (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 800,000.00 | | |

| PROCUREMENT PROJECT DETAILS | | | | | | PROJECTED TIMELINE (MM/YYYY) | | FUNDING DETAILS | | PROCUREMENT STRATEGY OR TOOLS | REMARKS (Other relevant descriptions of the procurement project, if applicable) |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Project Title | End-User or Implementing Unit | General Description of the Project | Mode of Procurement | To be covered by an Early Procurement Activity? (Yes/No) | Criteria for Bid Evaluation (Including Sustainability and Domestic Preference) | Start of Procurement Activity | End of Procurement Activity | Source of Fund | Estimated Budget / Approved Budget for the Contract (PhP) | | |
| Column 1 | Column 2 | Column 3 | Column 4 | Column 5 | Column 6 | Column 7 | Column 8 | Column 9 | Column 10 | Column 11 | Column 12 |
| Supply and/or Delivery of Electrical Fixtures, Materials and Hardware | MFAS, STCWO | Supply and/or Delivery of Electrical Fixtures, Materials and Hardware for Building Maintenance (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 800,000.00 | | |
| Supply and/or Delivery of Tokens, Memorabilia and Other Collaterals | All Offices | Supply and/or Delivery of Tokens, Memorabilia and Other Collaterals for Official use and Recognition Purposes (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 800,000.00 | | |
| Supply and/or Delivery of Semi-Expendable Equipment Not Available in PS-DBM | All Offices | Additional or Replacement of Non-Serviceable Semi-Expendable Equipment (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 1,800,000.00 | | |
| Procurement of Meals and Snacks for the Conduct of Various Trainings, Workshops and Meetings | All Offices | Meals and Snacks for various trainings, workshops and meetings being conducted by all MARINA Offices (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 1,800,000.00 | | |
| Procurement of Supplies and Materials Not Available in PS-DBM | All Offices | Procurement of Other Supplies and Materials for Various Needs and Activities (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 1,500,000.00 | | |
| Supply and/or Delivery of Automotive Parts and Maintenance of MARINA Vehicles | MFAS | Procurement of Materials and Labor Services for the Repairs and Maintenance of Transportation Equipment that may Arise (Goods and General Services) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 1,500,000.00 | | |
| Information, Communication and Technology (ICT) Subscription Services | All Offices | Procurement of Information, Communication and Technology (ICT) Subscription Services, (i.e. zoom, Adobe, Microsoft) Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 500,000.00 | | |
| Procurement of Meals and Snacks for the Conduct of Various Meetings and other Representations related to Planning, Budgeting and Procurement | All Offices | Meals and Snacks for the Conduct of Various Meetings and other Representations related to Planning, Budgeting and Procurement (Goods) | Direct Acquisition | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 300,000.00 | | |
| **Common Use Supplies and Equipment (CSE) to be purchased from PS-DBM (kindly indicate the summary/total amounts only)** | | | | | | | | | | | |
| | | | | | | | | | | | |
| Common Use Office Supplies and Equipment | MFAS-GSD | Procurement of various Supplies and Equipment to be procured at PS-DBM (Goods) | NP-35.5 Agency-to-Agency | No | N/A | as the need arises | as the need arises | GAA 2026 - Current Appropriation | 10,796,897.98 | | |
| Common Use Office Supplies and Equipment | MFAS-GSD | Procurement of various Motor Vehicle (Goods) | NP-35.5 Agency-to-Agency | No | N/A | January 2026 | March 2026 | GAA 2026 - Current Appropriation | 68,450,000.00 | | |
| Common Use Office Supplies and Equipment | MISS | Business Function Specific Software (Google Workspace/Email Hosting) | NP-35.5 Agency-to-Agency | No | N/A | 12 months | 12 months | GAA 2026 - Current Appropriation | 5,303,464.80 | | |
| | | | | | | | | | | | |

| | |
|---|---|
| Total Amount of Estimated Budget for EPA Projects: | 171,228,166.30 |
| Total Amount of Miscellaneous Items for Direct Acquisition | 10,600,000.00 |
| Total Amount of CSEs to be purchased from PS-DBM: | 82,550,362.78 |
| Total Amount of Estimated Budget: | 373,751,618.60 |

Prepared by:

MELLANIE T. BALIN
Signature over Printed Name
Chief Administrative Officer
*Bids and Awards Committee Secretariat*
Date : 11/9/26

Recommended by:
By the Authority of the Bids and Awards Committee:

JOSE LOUIE B. BANUA
Signature over Printed Name
Director II, MDS
*Bids and Awards Committee Chairperson*
Date : 10/12/26

Approved by:

SONIA B. MALALUAN
Signature over Printed Name
Administrator
*Head of the Procuring Entity*
Date : 10/14/26